

# Bill of Quantities (BOQ)

Generated on: 1/25/2026

## Summary

Total Estimated	1154.00
Total Actual	1160.00
Variance	+16.00 (3.9%)
Total Items	3
Progress	104%

Flooring Work (2 items)

Est: 154.00 | Act: 160.00 | Var: 6.00 (3.9%)

Item #	Description	Quantity	Unit Rate	Total Cost	Variance
1.2	Concrete	2 sq ft	12.00	14.00	+16.00 (150.0%)
2.1	Finish floors describe	1 units	150.00	150.00	+10.00 (0.0%)

Roofing (1 items)

Est: 1100.00 | Act: 1100.00 | Var: 0.00 (0.0%)

Item #	Description	Quantity	Unit Rate	Total Cost	Variance
3.1	Install shyngles	1 sq ft	1100.0	1100.0	+10.00 (0.0%)